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The purpose of this letter is to clarify recent activities which have impacted Interagency 
Agreement (IA) Table 6 milestones for Operable Unit (OU) No. 1 and to provide an 
extension request based on the Department of Energy's (DOE) position regarding these 
impacts. This request is based on Pal? 42, Paragraph 222 of the IA. The DOE believes 
that the series of events discussed in this letter constitutes good causes. There are four 
main constituents which were considered in compiling this extension request: 

1. 

2. 

3. 

3. 

A previous DOE extension request dated October 7, 1993, (Ret': 93-DOE-10200) 
has not been acted on by the Environmental Protection Agency (EPA) and the 
Colorado Department of Health (CDH). 

There was a stop work order which was applied to the Baseline Risk Assessment 
(BRA) on Operable Unit No. 1 between June 21, and November 3, 1993. 

Tho, Draft Technical Memo (TM) No. 10, Develnpiiient of Reritediul Action 
Objectives, was submirted to the agencies on August 27, 1993, however, official 
comments on this TM had not been received from CDH as of February 1, 1994. 

DOE would like to incorporate receni efforts by DOE, EG&G, EPA and CDH to 
develop a consistent, programmatic approach for conducting Corrective Measures 
S tudiedFeasibility Studies (CMSIFS) across all OUs at Rocky Flats. 

These items have caused inextricable schedule impacts and were discussed on the staff 
level in il meeting on Januaiy 28, 1994, between DOE, EPA. and CDH personnel. The 
discussion of the ahove items in il meeting, prior to DOE submitting a foimal extension 
request, was suggested by CDH personnel so that these items could be clarified. 

For background purposes. Enclosure 1 contains a detailed discussion of the above items 
and their potential impacts on the IA milestone schedule for OU-1. 

Although many of the above constituents were considered, this extension request is 
prirnatily based on the yse of the "Prognainmtltic Approach" for conducting CMS/FS 
studies, and on the discussions of the January 28, 1994, meeting. A detailed discussion 
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and background of the "Programmatic Approach" is included in Enclosure 1. In general, 
the "Programmatic Approach" for conducting CMS/FS studies assumes that a series of 
interim "working" meetings will be held for DOE to present interimldraft results from the 
FS to EPA and CDH for comment. The approach then assumes that a Draft CMS/FS 
repoi-& can be reviewed by EPA and CDH in 20 days. In effect, this approach shortens the 
assumed duration between il Draft and Final CMSFS report. 

For your convenience, a detailed GANT chart for conducting the CMS/FS study is 
included as Enclosure 2. This chart is based on the "Programmatic Approach" model. 
Please note the interim meetings and the 20 day review time for the Draft CMS/FS report 
by EPA and CDH rellected in this schedule. It should also be noted from the chart that 
the DOE review times for the draft and final reports are also due in 20 days. 

Enclosure 3 shows the proposed milestone dates for eight Table 6 IA Milestones for 
OU-1. The first column of Enclosure 2 shows the original dates or the previously 
approved extension dates for the eight Table 6 IA milestones. The second column shows 
the proposed schedule for these milestones. The submittal dates for the Draft and Final 
CMS/FS reports are November 7, 1994, and Februaiy 8 ,  1995, respectively. 
If you have any questions regarding this material, please contact Jen Pepe of my staff at 
966-2 184. 

Sincerely, 

Acting Assistant Manager for 
Environmental Restoration 

Enclosure 
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G. Kleernan. EPA 
J. Schieffelin, CDH 
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Enclosure 1 

Background Discussion 
of IA Schedule Impacts 

Previous Extension Request 

The October 7 ,  1993, DOE letter (Ref: 93-DOE-10200) requested extension of 8 
Interagency Agreement (IA) milestones. This DOE letter requested an extension for the 
submittal of the draft and final Corrective Measures Study/Feasibility Study (CMS/FS) 
reports to March 24, 1994, and September 20, 1994, respectively, indicating that 
sufficient time would be required to transfer ciitical infoimation between the Baseline 
Rtsk Assessment (BRA) in the Resource Conservation and Recovely Act Facility 
InvestigatiodRemedial Investigation (RFURI) report and Technical Memorandum (TM) 
No. 10. The letter further requested subsequent extensions for the Draft Proposed Plan 
(PP), Final PP, Draft Responsiveness Summary (RS), Final RS. Draft Corrective Action 
DecisioniRecord of Decision (CAD/ROD) and Final CADROD. These extensions were 
requested because the IA milestone for submittal of the Final RFI/RI Report had been 
extended from Januaiy 4, 1993, to November 15, 1993. 

Stop Work Order 

The August 12, 1993. Environmental Protection Agency (EPA) letter concuired that work 
would be stopped on the schedules for Operable Units 1 through 7 on efforts to prepare . 
Baseline Risk Assessments and pi*epare the RFVRI reports. The Colorado Department of 
Health (CDH) letter dated October 22, 1993, acknowledged the DOE October 7, 1993, 
extension request (Ref: 93-DOE- 10200) for OU-1, and stated that the agencies would 
delay action on this request until the work stoppage on OU-1 was rescinded. 

The work stoppage for OU-1 was rescinded via the CDH letter dated October 21, 1993, 
and signed for concuixnce by DOE on November 3, 1993. Based on this letter, the work 
stoppage for OU-1 was 135 days (June 21. 199.3, to November 3, 1993). As of the date 
of this letter, the DOE extension request had not been acted on by the agencies. 

CDH Review of Technical Memoranda No, 10 

The Draft TM 10 (Development of Remedial Action Objectives) was submitted to the 
agencies on August 27, 1993, (Ref: 93-DOE-10202), This draft was submitted despite 
the work stoppage which had been imposed on the BRA for the RFURI report. As of the 
date of this letter, DOE had not received wiitten comments on TM 10 from CDH. The 
EPA comments on TM 10 were received November 17, 1993. It should be noted that 
DOE has proceeded with work to address the EPA comments and that initial work is 
being conducted to screen itmediation a1 tematives. This work, however, is proceeding 
with a cerrain amount of risk. and approval of TM 10 is becoming a very critical path 
item for progression of work on the CMS/FS. 

Programmatic Approach for CMS/FS Studies 

On December 23, 1993, January 6, and January 13, 1994, meetings were held with 
personnel from EPA, CDH. DOE, and EG&G. The purpose of these meetings were for 
DOE and EG&G to present a draft model which outlines a detailed programmatic 
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approach for conducting CMS/FS studies at Rocky Flats. There are three major 
advantages to developing this detailed programmatic approach in concurrence with the 
regulators: 

1. CMS/FS studies will he conducted using similar logistic procedures and 
approaches across all OUs, resulting in greater efficiency. 

2. Potential problems associated with procedures, review times, legal 
determinations, etc. may be easily identified before hand and potentially avoided 

3. It may be possible to compress an FS schedule depending on the particular 
circumstances for the OU. 

Although the CMSFS process for OU- 1 is in  progress, DOE feels that it would be 
beneficial to follow the proposed “Programmatic Approach” for finishing the CMS/FS 
process for this OU. This would aid DOE, EG&G, EPA and CDH in testing, modifying 
and further developing this approach. Potential logistic problems which may exist would 
be identitied by using OU-1 as the test case. This could only improve the efticiency with 
which the CMS/FS studies are conducted for the other OUs at Rocky Flats. 
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Enclosure 3 

Proposed IA Milestone Schedule 

IA Table 6 
IA Deliverable Milestone Date Proposed Schedule 
Draft CMS/FS 11-Feb-94 * 7-NOV-94 ** 
Final CMS/FS 3-Aug-94 * 8-Feb-94 ** 

Draft PP 27-Sep-93 8-Feb-94 
Final PP 4-Jan-94 18-May-94 

Draft RS 
Final RS 

6-May-94 28-A~g-95 
3- Aug-94 25-NOV-95 

Draft C AD/R OD 3-AUg-94 25-NOV-95 
Final CAD/ROD 1-NOV-94 23-Feb-96 

CMS/FS - Cmective Measuits S tudykasibility Study 
PP - Proposed Plan 
RS - Responsiveness Summary 
CADIROD - Coixctive Action Decision/Record of Decision 

* An extension to the oiiginal Table 6 milestone date was 
granted April 2, 1993. 

Proposed Schedule based on the CMS/FS "Programmatic 
Approach" model and the IA Schedule Assumptions. A 
detailed gant chai-t is attached for the proposed CMS/FS 
study. This schedule assumes that the Draft CMS/FS Report 
can be reviewed by EPA and CDH in 20 days. It also 
assumes 20 days for DOE review prior to the submittal of the 
draft and h a 1  reports. An expedited or concurrent review by 
DOE would result i n  an early finish date for the CMYFS. 

** 

1.ePOl.t. 


